
Snohomish Basin Salmonid Recovery Technical Committee 

2018 Work Plan (working version) 

Updated January 30th, 2018 
2018 Objectives 

1. Finalize 10yr Status Update Report 

2. Evaluate and propose updated restoration targets for next 10+ yrs. 

3. Revisit and finalize TC approved monitoring plan 

4. Complete water quality issues white paper. 

5. Continue to fulfill roles as committee members (e.g. guidance to Forum, SRFB 

project review) and follow our guiding principles in support of the technical 

committee mission. 

2018 Deliverables 

1. 10-yr Status Report 

2. SRFB ranked list 

3. Updated restoration targets for PDC consideration. 

4. Water quality white paper 

5. Habitat Monitoring Plan 

 

Work Plan 

Month Dates Work Description 

January   

Tech Com 

Meeting 

Jan. 9 Agenda 

 4-yr Work Plan Review 

 Presentation - Snoqualmie Temperature Study – Ashley Steel, 

Aimee Fullerton 

 SRFB project review sub-committee membership  

 

Work Items Jan 29  Distribute Draft 10-yr Status Update 

February   

Tech Com 

Meeting 

Feb. 6  Discuss Draft 10-yr Status Report Update 

 Presentation -Snohomish Toxics Study Findings – Sandie O’Neill 

 Presentation - SnoCo Integrated Monitoring – Steve Britsch 

Work Items Feb. 27 

 

TBD 

 

 Incorporate TC edits and distribute 10yr Status Update. 

 Project review sub-committee update SRFB/PSAR scoring criteria 

 Monitoring Sub-committee convenes 

 

March   

Tech Com 

Meeting 

Mar. 6 Agenda 

 Review SRFB/PSAR scoring criteria 

 Potential Presentation – Experiences with Fish Views Snoqualmie 

and Stilly 

 Place Holder - Floodplain by Design Applicant(s) 

Work Items Mar. 20 

Mar. 30 

TBD 

TBD 

 Distribute Draft 10-yr Status Report 

 Draft simplified habitat monitoring metrics and methods 

 Water Quality/Quantity white paper sub-committee convenes  

 Restoration targets sub-committee convenes 

 Sub-committees establish schedule and communicate with co-

chairs. Update 2018 work plan accordingly 
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April   

Tech Com 

Meeting 

Apr. 3 Agenda 

 Discuss Draft 10-Yr Status Report 

 Presentation – SnoCo Fish Passage Priorities – Rob Schurman 

 Draft monitoring plan review 

 Place Holder - Floodplain by Design Applicant(s) 

 

Work Items Apr. 24 

 
 Incorporate TC comments into draft monitoring plan and distribute 

final document 

 Collate FbD comments via email as necessary 

 

May   

Tech Com 

Meeting 

May 1 Agenda 

 TC approve monitoring plan 

 Presentation – Fish In/Out – Tulalip 

 Potential Presentation – Tolt River Update 

 WQ/Q White Paper check in 

 

Work Items May 3 

TBD 
 Present monitoring plan to Forum for approval 

 Project Review sub-committee – SRFB/PSAR project site tour 

 

June   

Tech Com 

Meeting 

Jun. 5 Agenda 

 Potential Presentation – Pilchuck TMDL 

 Restoration Target check in 

Work Items TBD  Project Review sub-committee Score and rank SRFB/PSAR 

applications 

 

 

July   

No Tech Com 

Meeting 

  

Work Items TBD  TC Approve SRFB project list through email 

 Sub-committee work on WQ/Q and Restoration Target products 

 

 

August   

No Tech Com 

Meeting 

  Sub-committee work on WQ/Q and Restoration Target products 

 

September   

Tech Com 

Meeting 

Sep. 6 Agenda 

 Presentation – Smith Island Restoration Report 

 Progress Report on WQ/Q and Target work products 

 

Work Items   

October   

Tech Com 

Meeting 

Oct. 2 Agenda 

 Presentation -TBD  

 Reserve for WQ/Q or Restoration Target products review as 

needed 
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Work Items   

November   

Tech Com 

Meeting 

Nov. 6 Agenda 

 Presentation -TBD  

 Reserve for WQ and/or Restoration Target products 

review/approval as needed 

Work Items   

December   

Tech Com 

Meeting 

Dec. 4 Agenda 

 Presentation -TBD  

 Reserve for WQ and/or Restoration Target products approval as 

needed 

Work Items   

 


